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SR 7/0Ohop Vicinity Slide - Emergency Slope Stabilization

Project Information Project Milestones

PIN: 300752A As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Olympic Regional Admin: K. Dayton ‘ Project Definition Complete‘ ‘ ‘ ‘
State Route: SR 7

Current Status: Construction Legislative Districts: 02 ‘ Preliminary Engineering Start‘ ‘ Q4 2014 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q1 2015 ‘ ‘
The side slope along this section of SR 7 is experiencing slope failure. This project will stabilize ‘ Right of Way Complete ‘ ‘ Q12015 ‘ ‘
the slope and reduce the risk of future slides and roadway closures. ‘ S t‘ ‘ Q12015 ‘ ‘

ontract Advertisemen
Contractor ‘ Operationally Complete ‘ ‘ Q32015 ‘ ‘

Award Amount:

Project Cost Summary ($ in Thousands)

. . N Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits ‘ Project Status Budget Budget Cost
| Preliminary Engineering | $0 $0 | $165 |
| Right of Way | $0 | $0 | $103 |
| Construction | $0 | $0 | $1,083 |
| Total | $0 | $0 | os13m1 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $165 $165
Right of Way $0 $0 $103 $103
Construction $0 $0 $1,083 $1,083
Total $0 $0 $1,351 $1,351

Project Web Site: http://www.wsdot.wa.gov/Projects/SR7/OhopSlideSlopeStabilization/

Change Orders Web Site:
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